

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	LTVIP2025TMID54870
Project Name	DocSpot – Seamless Appointment Booking for Health
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint - 1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming password	2	High	Sai, Chandu
Sprint - 1	Registration	USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	Sai
Sprint	Registration (Social Media)	USN-3	As a user, I can register using Facebook	2	Low	Chandu

- 2						
S p r i n t - 1	Registration (Social Media)	USN-4	As a user, I can register using Gmail	2	M e d i u m	Sai
S p r i n t - 1	Login	USN-5	As a user, I can log into the application using email and password	1	H i g h	Cha ndu
S p r i n t - 2	Dashboard	USN-6	As a user, I can view my dashboard showing upcoming appointments and profile summary	3	H i g h	Sai
S p r i n t - 2	Booking	USN-7	As a user, I can search doctors by specialty and location	5	H i g h	Cha ndu
S p r i n t - 2	Booking	USN-8	As a user, I can view doctor availability and book appointments	5	H i g h	Sai, Cha ndu
S p r i	Notification s	USN-9	As a user, I will get SMS/email reminders before my appointment	2	M e d	Sai

n t - 3					i u m	
S p r i n t - 3	Admin Panel	USN- 10	As an admin, I can manage doctor listings and view user bookings	3	M e d i u m	Cha ndu

☒ Total Story Points Per Sprint:

Sprint	Total Story Points
Sprint-1	$2 + 1 + 2 + 1 = 6$
Sprint-2	$2 + 3 + 5 + 5 = 15$
Sprint-3	$2 + 3 = 5$